

FROM Site Manager, Maradel Gulf Contracting W.L.L.
TO Project Manager, Vexley Trenchless Services
CC QA/QC, Maradel Gulf Contracting W.L.L.
SENT 14 March 2026, 16:42
SUBJECT Comments on DPR-010, cable drums

The Main Contractor has reviewed DPR-010 dated 12 March 2026 and does not accept the entry in Section 5 that the free-issue cable drums were unavailable.

Four drums were held at the Sector 9 laydown from 10 March 2026 and were available for collection. The Subcontractor was told this at the progress meeting on 11 March 2026. No request to collect was received.

The Main Contractor records its disagreement with the Subcontractor's contemporary record under Clause 16.1 and asks that DPR-010 Section 5 be corrected.

Regards, Site Manager Maradel Gulf Contracting W.L.L.