

REF MG-VO-003
DATE 20 April 2026
TO The Project Manager, Vexley Trenchless Services

Variation Instruction MG-VO-003: Section 4 trench re-route


Dear Sir,

The Main Contractor instructs a Variation under Clause 12.1.

The Section 4 trench is to be re-routed around the new substation fence between CH 7+800 and CH 8+050. The existing trench on that length is to be backfilled. The new route is to be excavated, bedded and tiled to the same specification as the rest of Section 4.

The Subcontractor shall not execute varied work other than as instructed here. The Subcontractor shall record the resources and time spent on the varied work in the Daily Progress Reports. The Variation will be valued in accordance with the Subcontract.

Yours faithfully,



For and on behalf of Maradel Gulf Contracting W.L.L.
Site Manager