

REF VX-LTR-022
DATE 21 April 2026
TO The Site Manager, Maradel Gulf Contracting W.L.L.

Variation MG-VO-003, Section 4 re-route: notice under Clause 9.1

Dear Sir,

The Subcontractor gives notice under Clause 9.1 that it considers itself entitled to an extension of the Time for Completion and to additional payment arising from Variation MG-VO-003. This letter is a notice under Clause 9.

On 20 April 2026 the Main Contractor instructed in writing under Clause 12.1 that the Section 4 trench be re-routed around the new substation fence between CH 7+800 and CH 8+050, about 180 m of additional trench. The existing trench on that length is to be backfilled and the new route excavated, bedded and tiled.

The re-route falls on the last block of open cut and on the cable pull for Section 4. The Subcontractor will carry out the varied work on receipt of this instruction and will record the resources and time on it in the Daily Progress Reports.

A fully detailed claim with contemporary records will follow within 28 days under Clause 9.3. The daily records are DPR-049, Section 5 and Section 7.

Yours faithfully,



For and on behalf of Vexley Trenchless Services
Project Manager