

REF MG-LTR-022
DATE 22 March 2026
TO The Project Manager, Vexley Trenchless Services

HDD-05 ground conditions: reply to VX-RFI-019


Dear Sir,

The Main Contractor refers to the Subcontractor's letter VX-RFI-019 dated 16 March 2026 reporting weathered limestone from 40 m at HDD-05 where borehole BH-07 in the Geotechnical Report shows sand to 55 m.

The Subcontractor is instructed under Clause 7.2 to continue reaming with the present method. The Subcontractor shall monitor mud loss during reaming and record it in the Daily Progress Report each day, together with the penetration rate and the formation encountered.

Whether the conditions differ materially from the Geotechnical Report for the purpose of Clause 12.2 is reserved until the Main Contractor has reviewed the Subcontractor's records. This instruction is not an acceptance of any entitlement to an extension of the Time for Completion or to additional payment, which remains subject to Clause 9.

Yours faithfully,



For and on behalf of Maradel Gulf Contracting W.L.L.
Site Manager