

REF VX-LTR-015
DATE 2 April 2026
TO The Site Manager, Maradel Gulf Contracting W.L.L.

HDD-07 highway crossing permit, due today

Dear Sir, The Subcontractor refers to its letter VX-LTR-012 dated 26 March 2026 requesting the HDD-07 highway crossing permit.

The Approved Programme at Schedule 1 shows the HDD-07 permit as a milestone on Day 31, 2 April 2026, which is today. The permit has not been received.

Rig-A completed HDD-06 and is being moved to the HDD-07 entry pit. Once it is set up it cannot break ground without the permit.

The Subcontractor would be grateful for the permit, or for the roads authority's expected date, at the Main Contractor's earliest convenience.

Yours faithfully,



For and on behalf of Vexley Trenchless Services
Project Manager