

REF VX-RFI-019
DATE 16 March 2026
TO The Site Manager, Maradel Gulf Contracting W.L.L.

HDD-05 ground conditions: notice under Clause 7.2 and Clause 9.1

Dear Sir,

The Subcontractor gives notice under Clause 9.1 and Clause 7.2 that ground conditions at HDD-05 differ from the Geotechnical Report at Schedule 5. This letter is a notice under Clause 9.

On 16 March 2026 the HDD-05 pilot hole encountered weathered limestone from 40 m. Borehole BH-07 in the Geotechnical Report shows sand to 55 m. Penetration slowed after 60 m and reaming will take longer than programmed. The Subcontractor relied on BH-07 under Division of Responsibility row R-5.

Under Clause 7.2 the Subcontractor will not change the reaming method without the Main Contractor's written instruction, and asks for that instruction now. Under Clause 12.2 the differing ground, notified under Clause 7.2, is to be treated as a Variation.

The Subcontractor reserves its entitlement to an extension of the Time for Completion and to additional payment arising from this condition. A fully detailed claim with contemporary records will follow within 28 days under Clause 9.3. The daily records are DPR-014, Section 3 and Section 5.

Yours faithfully,



For and on behalf of Vexley Trenchless Services
Project Manager